Details of Contracts (December – 10)
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	Tender No
	Item/Nature of Work
	Mode of Tender Inquiry
	Date of Publication of NIT
	Type of Bidding (Single/

Two Bid System)
	Last Date of Receipt of Tender
	Nos of Tenders Received
	Nos and names of parties qualified after Technical evaluation
	Nos and names of parties not qualified after Technical evaluation
	Whether contract awarded to lowest tenderer/ Evaluated L1
	Contract No.  & Date
	Name of Contractor
	Value of Contract

Rs.
	Scheduled date of completion of Supplies 
	Date of letter of award
	DM initiation date

	32-K
	Fixing of Marble table top in CMD’s office. (3Nos) (Post facto approval). 
	Nominated
	NA
	Single
	NA
	NA
	NA
	NA
	NA
	900919 dated 06.12.10
	M/s. Air Tartic 
	7,650.00
	6.12.10
	NA
	02.12. 10

	70-Y
	Modification to old telephone exchange room.
	Limited
	22.09.10
	Single
	15.10.10
	03
	03
	NA
	yes
	900920 dated 08.12.10
	M/s Prem Enterprises
	23,180.00
	12.12.10
	25.10.10
	31.08.10

	71-A
	Recarpeting of roads inside GSL. 
	Open
	09.09.10
	Two
	12.10.10
	02
	02
	NA
	Yes
	900921 dated 09.12.10
	Ms. P.S. Reddy
	24,64,875.50
	26.01.11
	11.11.10
	03.09.10

	70-H
	Provision of power point for AC at flat No. B7/3 at GSL officers enclave
	Under BRC part -III
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	900922 dated  09.12.10
	M/s. Shivam Engineers
	2172.00
	13.12.10
	NA
	09.12.10

	68-U
	Consultancy for additional structure in front of indoor stadium at GSL enclave. 
	Limited
	03.02.10
	Single
	12.02.10
	03
	03
	NA
	Yes
	900923 dated  13.12.10
	M/s. Gap Consultancy
	60,000.00
	16.12.10
	09.04.10
	07.12.09

	70-H
	Supply of additional workman at shipyard house at GSL enclave.
	Under BRC part -II
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	900924 dated  13.12.10
	M/s. Shivam Engineers
	308.84
	10.12.10
	NA
	13.12.10

	64-X
	Supply of additional workman at GSL Unit III CMD’s farewell party and at CISF barrack sae
	Under BRC part -II
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	900925 dated  15.12.10
	M/s. Air Tartic
	6192.00
	26.10.09
	NA
	13.12.10

	70-H
	Supply of additional workman for wiring of stage and fixing of bollards at lawn at GSL enclave.
	Under BRC part -II
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	900926 dated  15.12.10
	M/s. Shivam Engineers
	17,073.51
	24.12.10
	NA
	1412.10

	70-I
	Reconstruction of compound wall at GSL officers enclave.
	Open
	18.06.10
	Two
	09.07.10
	06
	05
	01
	Yes
	900927 dated  16.12.10
	M/s. Goa Aero Marine & engg.
	28,17,650.40
	25.04.11
	31.08.10
	30.08.10

	70-H Part II
	Rewinding of exhaustion at flat No. B10/4 at GSL officers enclave 
	Under BRC part -III
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	900928 dated  20.12.10
	M/s. Shivam Engineers
	491.29
	25.12.10
	NA
	18.12.10

	32-K
	Rectification of false ceiling work in commercial Dept. (Post facto) 
	Nominated
	NA
	Single
	NA
	NA
	NA
	NA
	NA
	900929 dated 22.12.10
	M/s Prem Enterprises
	3500
	NA
	NA
	22.12.10


